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South Sammamish Segment A : -
Weekly Construction Update
Schedule of Construction Activities Week beginning July 17", 2017

Week of 7/17:

= Shorelane between Driveway #1 and #3 - Asphalt Paving

=  Driveway 1 Approaches - CBSC installation and asphalt removal for
paving

=  Driveway 2 Approaches - CBSC installation and asphalt removal for
paving

=  Driveway 5 Approaches - CBSC installation and asphalt removal for
paving

=  Driveway 6 Approaches - CBSC installation and asphalt removal for
paving

=  Driveway 7 Approaches - CBSC installation and asphalt removal for

paving

Driveway 1 Approaches - Asphalt Paving

Driveway 2 Approaches - Asphalt Paving

Driveway 5 Approaches - Asphalt Paving

Driveway 6 Approaches - Asphalt Paving

Driveway 7 Approaches - Asphalt Paving

Asphalt removal prior to installation of Crushed Surface

Base Course (CSBC) at a driveway approach

Week of 7/24:

= Sta 244+00 working North - Install 5/8” ledge rock for shoulders
= Sta 244+00 working North - Install 3/4” ledge rock for shoulder
above infiltration trenches

Driveway 4 - Mitigation clearing

216+79 to 282+00 - Topsoil installation

216+79 to 282+00 - Chain link Fence installation

216+79 to 282+00 - Excavate for bollards

216+79 to 282+00 - Install removable bollards

216+79 to 282+00 - Install project signage

216+79 to 282+00 - Chain link Fence installation

216+79 to 282+00 - Chain link Fence installation

Contractor removing existing material at driveway

approach before installing the CSBC base lift

There are a total of eight driveway / trail intersections within South Sammamish A
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Week of 7/31:

= Sta 244+00 working North - Install 5/8” ledge rock for shoulders

= Sta 244+00 working North - Install 3/4” ledge rock for shoulder above
infiltration trenches

Driveway 4 - Mitigation clearing

216+79 to 282+00 - Topsoil installation

216+79 to 282+00 - Chain link Fence installation

216+79 to 282+00 - Tree Trimming

216+79 to 282+00 - Install fixed bollards

216+79 to 282+00 - Install Removable Bollards

216+79 to 282+00 - Install Signage

Completed installation and compaction of CSBC. This area
is now ready for paving!
Construction Notes:

The construction Contractor is currently removing existing asphalt and placing crushed surfacing base course
material at the driveway approaches on the east and west sides of the trail in preparation for asphalt paving. This
activity ensures there is a smooth transition from the new trail to the existing driveways.

During asphalt paving of these approaches it will be necessary to completely close the driveways for approximately
4 hours. This will minimize impacts to adjacent homeowners by allowing the Contractor to expeditiously complete
the base preparation and then place and cool the asphalt. Construction flaggers will be onsite to assist homeowners
and other vehicular traffic around the temporary closures.

The County is making additional public outreach efforts to communicate with adjacent homeowners regarding
these construction activities. Emails, text alerts, phone calls, additional signs, and fliers are being used to provide
adjacent homeowners with detailed information and updates regarding closures and the paving activity.

Project Contacts
Hotline: 1-888-668-4886
Email: ELST@Kkingcounty.gov

Project Website:
http://www.kingcounty.gov/eastlakesammamishtrail

We appreciate your support as we continue developing
The East Lake Sammamish Corridor!

2



mailto:ELST@kingcounty.gov
http://www.kingcounty.gov/eastlakesammamishtrail

